

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
গণযোগাযোগ অধিদপ্তর  
তথ্য ভবন  
১১২ সার্কিট হাউজ রোড, ঢাকা।  
www.masscommunication.gov.bd

নং ১৫.৫৬.০০০০.০০৩.০৭.১৪১.১৯-১০৬৮


তারিখ: ২০.০৫.২০২১ খ্রি.


বিষয়: ২০২০-২০২১ সালের অনুন্নয়ন খাতে বরাদ্দকৃত অর্থের বিপরীতে ক্রয় পরিকল্পনা আংশিক পরিবর্তন করে  
পুন: প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, গণযোগাযোগ অধিদপ্তরের ২০২০-২০২১ অর্থবছরের পরিচালন ব্যয় (অনুন্নয়ন) বাজেটের আওতায় বরাদ্দকৃত অর্থের বিপরীতে পাবলিক প্রকিউরমেন্ট আইন-২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ অনুযায়ী হালনাগাদ করণের লক্ষ্যে বার্ষিক ক্রয় পরিকল্পনার পূরণকৃত নির্ধারিত 'ছক'-এ বর্ণিত ২০টি প্যাকেজের সাথে ক্রমিক ২১ (আরএফকিউ পদ্ধতিতে) সংযোজন করা হয়েছে। উনুক্ত পদ্ধতিতে ০৪টি, ইজিপি পদ্ধতিতে ০৮টি এবং আরএফকিউ পদ্ধতিতে ০৯টিসহ সর্বমোট ২১টি প্যাকেজে বর্ণিত যানবাহন/যন্ত্রপাতি/মালামাল/সেবা নির্ধারিত পদ্ধতিতে ক্রয়ের লক্ষ্যে ক্রয় পরিকল্পনা আংশিক সংশোধন করে সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: (১) বার্ষিক ক্রয় পরিকল্পনা প্রণয়নের সংশোধিত কপি -০২ (দুই) প্রস্থ।

সচিব  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
বাংলাদেশ সচিবালয়  
ঢাকা।

  
২০/৫/২০২১  
(বিধান চন্দ্র কর্মকার)  
মহাপরিচালক  
ফোনঃ ৮৩০০৬৪০  
dgmasscommunication@yahoo.com



**ANNUAL PROCUREMENT PLAN (REVISED) UNDER PUBLIC PROCUREMENT RULE'S 2008 OF RULE 15 & 16.**

Ministry / Division	Ministry of Information & Broadcasting			Financial Year	2020-21
Agency	Department of Mass Communication			Budget in Million Tk.:	52.998
Procuring Entity Name & Code	Director General		N/A		
Financial Code	3211125,3211126, 3231301,3256103, 3256105, 3256106,3258101,3258105,4112101, 4112201, 4112202, 4112310,4112314, 4112316				

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Outdoor LED Display board with Installation and Maintenance	Nos	5	OTM (NCT-eGP)	DG (DMC)	GoB	10	Planned Dates		07.09.2020	22.09.2020	23.09.2020	24.09.2020	24.09.2020	22.10.2020	46 Days	74 Days
								Planned Days		0	15	1	2	0	28		
								Actual Dates		05.10.2020	21.10.2020	16.11.2020	19.11.2020	19.11.2020	15.12.2020		
2	DSLR Camera	Nos	18	OTM (NCT-eGP)	DG (DMC)	GoB	0.9	Planned Dates		07.09.2020	23.09.2020	24.09.2020	27.09.2020	27.09.2020	25.10.2020	48 Days	76 Days
								Planned Days		0	16	1	3	0	28		
								Actual Dates		05.10.2020	21.10.2020	03.11.2020	09.11.2020	09.11.2020	06.12.2020		
3	Spare parts, tyre tube & battery for vehicle	Lot	1	OTM (NCT)	DG (DMC)	GoB	1.5	Planned Dates		07.09.2020	24.09.2020	27.09.2020	28.09.2020	28.09.2020	27.10.2020	50 Days	78 Days
								Planned Days		0	17	3	1	0	29		
								Actual Dates		09.09.2020	24.09.2020	05.10.2020	18.10.2020	18.10.2020	16.11.2020		
4	Office Furniture	Lot	1	OTM (NCT-eGP)	DG (DMC)	GoB	1	Planned Dates		07.09.2020	27.09.2020	28.09.2020	29.09.2020	29.09.2020	27.10.2020	50 Days	78 Days
								Planned Days		0	20	1	1	0	28		
								Actual Dates		05.10.2020	22.10.2020	12.11.2020	19.11.2020	19.11.2020	06.12.2020		
5	PA Equipments	Nos	15	OTM (NCT-eGP)	DG (DMC)	GoB	10	Planned Dates		06.10.2020	21.10.2020	28.10.2020	01.11.2020	05.11.2020	03.12.2020	54 Days	82 Days
								Planned Days		0	15	7	4	2	28		
								Actual Dates		05.10.2020	22.10.2020	16.11.2020	26.11.2020	26.11.2020	24.12.2020		
6	Professional Sound System	Lot	1	OTM (NCT-eGP)	DG (DMC)	GoB	20	Planned Dates		06.10.2020	22.10.2020	29.10.2020	03.11.2020	05.11.2020	03.12.2020	58 Days	86 Days
								Planned Days		0	16	7	5	2	28		
								Actual Dates		05.10.2020	25.10.2020	15.11.2020	26.11.2020	26.11.2020	24.12.2020		
7	Battery Charger	Nos	18	OTM (NCT-eGP)	DG (DMC)	GoB	0.5	Planned Dates		06.10.2020	25.10.2020	01.11.2020	03.11.2020	05.11.2020	03.12.2020	58 Days	86 Days
								Planned Days		0	19	7	2	2	28		
								Actual Dates		05.10.2020	25.10.2020	03.11.2020	08.11.2020	08.11.2020	06.12.2020		
8	Air Condition	Nos	10	OTM (NCT-eGP)	DG (DMC)	GoB	0	Planned Dates		12.10.2020	01.11.2020	04.11.2020	09.11.2020	11.11.2020	09.12.2020	59 Days	87 Days
								Planned Days		0	21	3	5	2	28		
								Actual Dates	Unable to process due to pending To&E enlistment issue								
9	Computer (Laptop)	Lot	1	OTM (NCT-eGP)	DG (DMC)	GoB	5.75	Planned Dates		12.10.2020	02.11.2020	05.11.2020	10.11.2020	15.11.2020	13.12.2020	60 Days	88 Days
	Planned Days								0	15	7	5	5	28			
	Actual Dates								05.10.2020	27.10.2020	27.10.2020	24.11.2020					

*Handwritten signature*

*Handwritten signature: नमोसुलत*

*Handwritten signature*

*Handwritten signature: 20/11/2020*

**ANNUAL PROCUREMENT PLAN (REVISED) UNDER PUBLIC PROCUREMENT RULE'S 2008 OF RULE 15 & 16.**

Ministry / Division	Ministry of Information & Broadcasting		Financial Year	2020-21
Agency	Department of Mass Communication			
Procuring Entity Name & Code	Director General		Budget in Million Tk.	52.998
Financial Code	3211125,3211126, 3231301,3256103, 3256105, 3256106,3258101,3258105,4112101, 4112201, 4112202, 4112310,4112314, 4112316			

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertis Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signature of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Documentary Making On DMC Activities as per Script	Nos	1	OTM (HCT)	DG (DMC)	GoB	0.5	Planned Dates		10.01.2021	25.01.2021	31.01.2021	07.02.2021	11.02.2021	11.02.2021	60 Days	66 Days
								Planned Days		0	15	6	7	4			
								Actual Dates		Unable to process due to COVID circumstances							
11	Cinema Van (Microbus type)	Nos	8	OTM (HCT)	DG (DMC)	GoB	0	Planned Dates		08.02.2021	01.03.2021	08.03.2021	14.03.2021	22.03.2021	19.04.2021	70 Days	68 Days
								Planned Days		0	21	7	6	8			
								Actual Dates		Unable to process due to MoF instruction							
12	Identity card Reader Terminal and Printer	Lot.	1	RFQ	DG (DMC)	GoB	0.2	Planned Dates		07.09.2020	14.09.2020	14.09.2020	21.09.2020	21.09.2020	21.09.2020	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		07.09.2020	14.09.2020	14.09.2020	17.09.2020	0			
13	Training Equipment for Training Room	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		07.09.2020	14.09.2020	14.09.2020	21.09.2020	21.09.2020	21.09.2020	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		07.09.2020	14.09.2020	14.09.2020	17.09.2020	0			
14	Window Screen	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		07.09.2020	14.09.2020	14.09.2020	21.09.2020	21.09.2020	21.09.2020	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		07.09.2020	15.09.2020	15.09.2020	17.09.2020	0			
15	Materials Purchase for Mujib Corner	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		07.09.2020	14.09.2020	14.09.2020	21.09.2020	21.09.2020	21.09.2020	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		07.09.2020	15.09.2020	15.09.2020	21.09.2020	21.09.2020			
16	Dress for class III & IV Employee	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		03.11.2020	10.11.2020	10.11.2020	17.11.2020	0	0	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		16.11.2020	24.11.2020	24.11.2020	30.11.2020	0			
17	Spare parts for Equipment Workshop	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		03.11.2020	10.11.2020	10.11.2020	17.11.2020	17.11.2020	17.11.2020	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		Unable to process due to item unavailability in local market							
18	Multimedia Projector	Nos.	5	RFQ	DG (DMC)	GoB	0.5	Planned Dates		05.01.2021	12.01.2021	12.01.2021	19.01.2021	19.01.2021	19.01.2021	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		09.03.2021	15.03.2021	15.03.2021	21.03.2021	0			
19	Multimedia Projector	Nos.	5	RFQ	DG (DMC)	GoB	0.5	Planned Dates		05.04.2021	12.04.2021	12.04.2021	19.04.2021	19.04.2021	19.04.2021	14 Days	21 Days
								Planned Days		0	7	0	7	0			
								Actual Dates		20.05.2021	27.05.2021	27.05.2021	30.05.2021	0			

**ANNUAL PROCUREMENT PLAN (REVISED) UNDER PUBLIC PROCUREMENT RULE'S 2008 OF RULE 15 & 16.**

Ministry / Division	Ministry of Information & Broadcasting		Financial Year	2020-21
Agency	Department of Mass Communication			
Procuring Entity Name & Code	Director General	N / A	Budget in Million Tk.:	52.998
Financial Code	3211125,3211126, 3231301,3256103, 3256105, 3256106,3258101,3258105,4112101, 4112201, 4112202, 4112310,4112314, 4112316			

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
20	Foreign training / Study visit	Nos	2	OTM (OCBS)	DG (DMC)	GoB	0		Planned Dates 11.02.2021	25.03.2021	01.04.2021	22.04.2021	23.04.2021	24.04.2021	25.04.2021	73 Days	101 Days
									Planned Days 0	42	7	21	1	1	1		
									Actual Dates	Unable to process due to COVID circumstances							

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21	TV for Media Monitoring	Nos	3	RFQ	DG (DMC)	GoB	0.148			Planned Dates 20.05.2021	27.05.2021	27.05.2021	30.05.2021	31.05.2021	31.05.2021	11	18
										Planned Days 0	7	0	3	1	0		
										Actual Dates 20.05.2021	27.05.2021	27.05.2021	30.05.2021	0	0		
Total Value of Procurement:							52.998										

20/05/21

समवेत

*(Signature)*

*(Signature)*

  
 20/05/2021  
 (Bidhan Chandra Karimakar)  
 Director General  
 Phone: 8300640